DOC NO.
NS-CFO-MNT-2028-Q3

NEUROSTAT
CLINICAL FIELD OPERATIONS

NEUROSTAT
INTERNAL USE · LEVEL N3

STATUS REPORT

LEGACY SITES PROGRAMME

1 · TITLE			2 · DOCUMENT NO.
Safety-Critical Maintenance: Status, Q3 2028			**NS-CFO-MNT-2028-Q3**
3 · INSTALLATION	4 · PERIOD	5 · DATE	6 · PREPARED BY
Ødemark A	Q3 2028	09 OCT 2028	C. Reid

A STATUS BY DISCIPLINE

DISCIPLINE	PLANNED	COMPLETED	DEFERRED (APPROVED)	OVERDUE
Mechanical	68	67	1	0
Electrical	41	40	1	0
Instrument	52	52	0	0
Lifting and structural	23	22	1	0
Safety systems	30	30	0	0
TOTAL	**214**	**211**	**3**	**0**

B DEFERRALS

Three tasks were deferred with approval from the Production Superintendent and the installation manager. All three are rescheduled for the first two weeks of November, before the winter rotation starts.

C WINTER BACKLOG

The winter maintenance plan is unchanged. Cost measures do not apply to safety-critical maintenance (see NS-CFO-FIN-2028-10, section 3).

ISSUED AND APPROVED

PREPARED BY	RECEIVED	FILE COPY
C. REID 09 OCT 07:58 · e-sig	**CLINICAL FIELD OPERATIONS** 09 OCT 08:30	PENDING — / — / —

This document contains confidential and proprietary information of NeuroStat Org. Unauthorized disclosure, copying or distribution is prohibited.