DOC NO.
NS-CFO-SRS-2028-11

NEUROSTAT
CLINICAL FIELD OPERATIONS

NEUROSTAT
INTERNAL USE · LEVEL N3

SCHEDULE

LEGACY SITES PROGRAMME

1 · TITLE		2 · DOCUMENT NO.	
Winter Supply Run Schedule, November 2028		**NS-CFO-SRS-2028-11**	
3 · INSTALLATION	4 · SHORE BASE	5 · VALID	6 · ISSUED
Ødemark A	Ågotnes	1–30 NOV 2028	17 OCT 2028

A SCHEDULED RUNS

Supply runs leave the shore base at Ågotnes on the dates below, weather allowing. The vessel is MS Nordvakt. Stocks on board must cover at least 21 days without resupply.

RUN	DEPARTS ÅGOTNES	ARRIVES ØDEMARK A	CARGO	CUT-OFF FOR ORDERS
N−1	Tue 07 Nov 2028	Tue 07 Nov, 16:00	Food, consumables, spares	Wed 01 Nov
N−2	Tue 14 Nov 2028	Tue 14 Nov, 16:00	Food, consumables, spares	Wed 08 Nov
N−3	Tue 21 Nov 2028	Tue 21 Nov, 16:00	Food, consumables, study materials	Wed 15 Nov
N−4	Tue 28 Nov 2028	Tue 28 Nov, 16:00	Food, consumables, spares	Wed 22 Nov

B ORDERING

- Orders go to the shore base through the installation manager by 12:00 on the cut-off day.
- Urgent items outside a scheduled run are sent by helicopter only when the installation manager confirms an operational need.
- Items for the medical room are packed separately and marked with the delivery note number.

C WEATHER

A run that cannot sail is moved to the next suitable day and the shore base informs the installation manager. Winter runs are planned with one spare day.

ISSUED AND APPROVED

ISSUED BY	SHORE BASE	FILE COPY
CLINICAL FIELD OPERATIONS 17 OCT 09:30 · e-sig	**ÅGOTNES** 17 OCT 11:02	PENDING — / — / —

This document contains confidential and proprietary information of NeuroStat Org. Unauthorized disclosure, copying or distribution is prohibited.